

Communication

Date	29 September 2026
Team ID	6ab4cf016603573ccfb54f03
Project Name	AI-WeatherWise
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / In-person	All Team Members	Discuss daily tasks and project progress
2	Progress Update	Weekly	WhatsApp / In-person	All Team Members	Review completed work and plan next tasks
3	Issue / Bug Discussion	As Needed	WhatsApp / In-person	Relevant Team Members	Discuss and resolve project issues
4	Stakeholder Review	Bi-Weekly	Online Meeting / In-person	Team & Faculty	Review project progress and receive feedback
5	Final Demo Rehearsal	Once	In-person / Online Meeting	All Team Members	Practice the final project demonstration
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team members	Used a common communication channel and assigned tasks clearly
2	Delays in completing assigned tasks	Discussed progress regularly and followed up with team members
3	Difficulty identifying and resolving project issues	Discussed issues with the relevant team member and tested the solution